
The information in this report is considered accurate as of Friday, November 19, 2021

This report is offered as a convenience and the user should be aware that the information contained is subject to change at any time

and without warning.  If you have any questions about the content of this report, please contact the NDOT Project Manager.

Disclaimer

MSS Requests are processed on a first come-first served basis.  Requestors must be aware that the processing times within

the Environmental Section's Roadside Development and Compliance (RDC) Unit and/or oversight agencies are different depending on: (1) the

type and complexity of environmental commitments defined in each contract and (2) the complexity of the material site being reviewed.
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11718 STP-15-1 (110) Fairbury North PS2 SS2 CD2 7/7/2020 Decision sent to Contractor - Review Complete 15
13358 NH-80-8(160) Goehner - Milford PS1 7/25/2020 Decision sent to Contractor - Review Complete 17
11781 BRO-7080(27) Seward South WS2 7/27/2020 Decision sent to Contractor - Review Complete 8
13358 NH-80-8(160) Goehner - Milford BS1 8/4/2020 Decision sent to Contractor - Review Complete 8
13245 STP-103-1(111) Diller South SS1 WS1 8/5/2020 Decision sent to Contractor - Review Complete 0
13245 STP-103-1(111) Diller South SS2 CD1 8/5/2020 Decision sent to Contractor - Review Complete 9
13161 URB-6763(1) Karol Kay Blvd, Bader-Hillcrest, Seward WS1 8/5/2020 Decision sent to Contractor - Review Complete 9
13332 HSIP-33-6(111) Denton South SS1 8/7/2020 Decision sent to Contractor - Review Complete 5
13277 STP-67-1(124) Nemaha South BS1 SS1 8/7/2020 Decision sent to Contractor - Review Complete 14
13277 STP-67-1(124) Nemaha South SS2 8/7/2020 Decision sent to Contractor - Review Complete 11

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS9 8/15/2020 Under Partner Agency Review
13332 HSIP-33-6(111) Denton South SS2 8/20/2020 Decision sent to Contractor - Review Complete 14
13332 HSIP-33-6(111) Denton South SS3 8/21/2020 Decision sent to Contractor - Review Complete 5
13358 NH-80-8(160) Goehner - Milford PS2 8/21/2020 Decision sent to Contractor - Review Complete 4
13358 NH-80-8(160) Goehner - Milford PS3 8/21/2020 Decision sent to Contractor - Review Complete 4
13161 URB-6763(1) Karol Kay Blvd, Bader-Hillcrest, Seward BS1 9/10/2020 Decision sent to Contractor - Review Complete 5
13161 URB-6763(1) Karol Kay Blvd, Bader-Hillcrest, Seward BS2 9/22/2020 Decision sent to Contractor - Review Complete 6
13161 URB-6763(1) Karol Kay Blvd, Bader-Hillcrest, Seward BS3 9/22/2020 Decision sent to Contractor - Review Complete 8
13361 BRM-7076(24) Crete Tuxedo Park Rd WS1 9/29/2020 Decision sent to Contractor - Review Complete 8

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS10 10/27/2020 Decision sent to Contractor - Review Complete 16
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS12 10/29/2020 Decision sent to Contractor - Review Complete 14
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS11 10/30/2020 Under Partner Agency Review
13249 HRRR-7915(1) Palmyra Southwest BS1 11/16/2020 Decision sent to Contractor - Review Complete 42
13338 NH-HSIP-77-1(135) Pickrell North PS1 SS1 CD1 11/18/2020 Decision sent to Contractor - Review Complete 15

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS13 12/4/2020 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS14 12/4/2020 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS15 12/4/2020 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS16 12/10/2020 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS17 12/11/2020 Under Partner Agency Review
13278 STP-15-2(127) N-92 South BS1 1/7/2021 Decision sent to Contractor - Review Complete 19
13250 STP-15-2(124) David City North BS1 1/7/2021 Decision sent to Contractor - Review Complete 19
13266 STP-8-6(116) Barneston East PS1 SS1 CD1 1/18/2021 Decision sent to Contractor - Review Complete 32

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS18 1/28/2021 Under Partner Agency Review
13266 STP-8-6(116) Barneston East BS1 2/1/2021 Decision sent to Contractor - Review Complete 29

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS19 2/3/2021 Under Partner Agency Review
13278 STP-15-2(127) N-92 South PS1 SS1 CD1 2/10/2021 Decision sent to Contractor - Review Complete 22
13250 STP-15-2(124) David City North PS1 SS1 CD1 2/10/2021 Decision sent to Contractor - Review Complete 22

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS20 2/10/2021 Under Partner Agency Review
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12578D DPU-LIN-2-6(120) Lincoln South Beltway WS21 2/10/2021 Under Partner Agency Review
13266 STP-8-6(116) Barneston East BS2 2/22/2021 Decision sent to Contractor - Review Complete 25
13266 STP-8-6(116) Barneston East BS3 2/22/2021 Decision sent to Contractor - Review Complete 25

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS22 2/27/2021 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS23 3/1/2021 Under Partner Agency Review
13266 STP-8-6(116) Barneston East WS1 3/5/2021 Decision sent to Contractor - Review Complete 7
13338 NH-HSIP-77-1(135) Pickrell North WS1 3/5/2021 Decision sent to Contractor - Review Complete 7
13236 STP-50-1(113) Tecumseh North PS1 SS1 CD1 3/10/2021 Decision sent to Contractor - Review Complete 15
13245 STP-103-1(111) Diller South PS1 SS1 CD1 3/10/2021 Decision sent to Contractor - Review Complete 15
13249 HRRR-7915(1) Palmyra Southwest CD1 3/12/2021 Decision sent to Contractor - Review Complete 11
13304 NH-80-9(97) Lincoln - Greenwood PS1 SS1 CD1 3/12/2021 Decision sent to Contractor - Review Complete 11
13305 NH-80-9(98) N-66 Intch - N-50 Intch  PS1 SS1 CD1 3/12/2021 Decision sent to Contractor - Review Complete 11
13236 STP-50-1(113) Tecumseh North PS2 SS2 CD2 3/23/2021 Decision sent to Contractor - Review Complete 1
13245 STP-103-1(111) Diller South PS2 SS3 CD2 3/23/2021 Decision sent to Contractor - Review Complete 1
M1005 MISC-34-6-(1039) Seward East Culverts BS1 WS1 3/26/2021 Decision sent to Contractor - Review Complete 13
13266 STP-8-6(116) Barneston East BS4 4/29/2021 Decision sent to Contractor - Review Complete 7
13266 STP-8-6(116) Barneston East PS2 SS2 CD2 4/29/2021 Decision sent to Contractor - Review Complete 7
13278 STP-15-2(127) N-92 South WS1 5/3/2021 Decision sent to Contractor - Review Complete 3
13278 STP-15-2(127) N-92 South WS2 5/4/2021 Decision sent to Contractor - Review Complete 2
13250 STP-15-2(124) David City North WS1 5/4/2021 Decision sent to Contractor - Review Complete 2
13338 NH-HSIP-77-1(135) Pickrell North WS2 CD2 5/7/2021 Decision sent to Contractor - Review Complete 3
13291 SRTS-78(33) Wahoo Elementary Safe Route to School BS1 5/7/2021 Decision sent to Contractor - Review Complete 5
13291 SRTS-78(33) Wahoo Elementary Safe Route to School WS1 5/7/2021 Decision sent to Contractor - Review Complete 5
13236 STP-50-1(113) Tecumseh North BS1 5/8/2021 Decision sent to Contractor - Review Complete 19

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS24 5/19/2021 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS25 6/2/2021 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway SS3 CD1 6/28/2021 Under Partner Agency Review
13401 NH-75-1(109) Auburn North SS1 7/14/2021 Decision sent to Contractor - Review Complete 20
12945 ENH-55(164) Lincoln Rosa Parks Way Trail  BS1 8/30/2021 Decision sent to Contractor - Review Complete 11

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS26 8/30/2021 Under Partner Agency Review
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS27 9/13/2021 Under Partner Agency Review
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22706 HSIP-MAPA-5073(1) 30th St. Road Diet, Omaha WS1 8/17/2020 Decision sent to Contractor - Review Complete 9
22635 NH-80-9(95) 24th Street Bridge, Omaha WS1 8/18/2020 Decision sent to Contractor - Review Complete 0
22722 S-77-3(1036) Fremont Southeast Beltway BS3 8/20/2020 Decision sent to Contractor - Review Complete 39
22722 S-77-3(1036) Fremont Southeast Beltway BS4 8/20/2020 Decision sent to Contractor - Review Complete 39
22224 STPC-STPE-5147(1) 180th Street, West Dodge to West Maple BS2 8/25/2020 Decision sent to Contractor - Review Complete 22
22722 S-77-3(1036) Fremont Southeast Beltway BS5 8/26/2020 Decision sent to Contractor - Review Complete 152
22722 S-77-3(1036) Fremont Southeast Beltway BS6 9/8/2020 Decision sent to Contractor - Review Complete 139
22706 HSIP-MAPA-5073(1) 30th St. Road Diet, Omaha CD1 9/16/2020 Decision sent to Contractor - Review Complete 0
22689 NH-64-7(125) West Maple Road, 156th - 108th, Omaha PS1 SS2 CD2 9/22/2020 Decision sent to Contractor - Review Complete 9
22722 S-77-3(1036) Fremont Southeast Beltway WS1 9/25/2020 Decision sent to Contractor - Review Complete 67
22722 S-77-3(1036) Fremont Southeast Beltway PS1 10/6/2020 Decision sent to Contractor - Review Complete 42
22706 HSIP-MAPA-5073(1) 30th St. Road Diet, Omaha CD2 10/7/2020 Decision sent to Contractor - Review Complete 15
22722 S-77-3(1036) Fremont Southeast Beltway BS7 10/22/2020 Decision sent to Contractor - Review Complete 95
22277 MAPA-5009(3) 120th St., Stonegate Dr-Roanoke, Omaha BS1 SS1 1/6/2021 Decision sent to Contractor - Review Complete 1

20626A MISC-30-6(1053) North Bend-Fremont Culverts BS1  2/23/2021 Request Withdrawn by the Contractor Withdrawn by Contractor
22277 MAPA-5009(3) 120th St., Stonegate Dr-Roanoke, Omaha SS2 3/10/2021 Decision sent to Contractor - Review Complete 2
22227 DPU-28(87) Western Douglas Co Trail  BS1 SS1 3/12/2021 Decision sent to Contractor - Review Complete 11

20626A MISC-30-6(1053) North Bend-Fremont Culverts BS2 3/31/2021 Request Withdrawn by the Contractor Withdrawn by Contractor
20626A MISC-30-6(1053) North Bend-Fremont Culverts BS3 3/31/2021 Decision sent to Contractor - Review Complete 146
20626A MISC-30-6(1053) North Bend-Fremont Culverts BS4 3/31/2021 Request Withdrawn by the Contractor Withdrawn by Contractor
20626A MISC-30-6(1053) North Bend-Fremont Culverts BS5 4/7/2021 Decision sent to Contractor - Review Complete 139
21704 STP-75-3(107) Blair - Herman PS1 SS1 CD1 4/7/2021 Decision sent to Contractor - Review Complete 36

20626A MISC-30-6(1053) North Bend-Fremont Culverts BS6 4/16/2021 Request Withdrawn by the Contractor Withdrawn by Contractor
20626A MISC-30-6(1053) North Bend-Fremont Culverts BS7 4/16/2021 Request Withdrawn by the Contractor Withdrawn by Contractor
20626A MISC-30-6(1053) North Bend-Fremont Culverts BS8 4/16/2021 Decision sent to Contractor - Review Complete 130
20626A MISC-30-6(1053) North Bend-Fremont Culverts BS9 4/16/2021 Decision sent to Contractor - Review Complete 130
20626A MISC-30-6(1053) North Bend-Fremont Culverts BS10 4/29/2021 Decision sent to Contractor - Review Complete 117
21209 NH-75-2(128) Murray - Plattsmouth  BS1 WS1 5/13/2021 Decision sent to Contractor - Review Complete 14
21209 NH-75-2(128) Murray - Plattsmouth  BS2 WS2 5/13/2021 Decision sent to Contractor - Review Complete 12
22227 DPU-28(87) Western Douglas Co Trail  BS2 6/8/2021 Decision sent to Contractor - Review Complete 30
21209 NH-75-2(128) Murray - Plattsmouth  PS1 SS1 CD1 6/24/2021 Decision sent to Contractor - Review Complete 6
20626 S-30-6(1044) North Bend-Fremont BS11 9/21/2021 Under Partner Agency Review
20626 S-30-6(1044) North Bend-Fremont BS12 9/21/2021 Under Partner Agency Review
20626 S-30-6(1044) North Bend-Fremont WS1 9/21/2021 Under Partner Agency Review
22792 ER-3490(13) Hooper North-Logan Creek BS1 9/21/2021 Under Partner Agency Review
22792 ER-3490(13) Hooper North-Logan Creek BS2 9/21/2021 Under Partner Agency Review
22792 ER-3490(13) Hooper North-Logan Creek WS1 9/21/2021 Decision sent to Contractor - Review Complete 15
22783 NH-30-7(121) US-30/Industrial Drive, Blair WS1 9/22/2021 Decision sent to Contractor - Review Complete 9
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20626 S-30-6(1044) North Bend-Fremont PS1 10/21/2021 Under Partner Agency Review
22773  NH-80-9(113) I-80 Bridges, 84th St - Little Papio Cr BS1 11/1/2021 Decision sent to Contractor - Review Complete 16
22616 NH-6-7(183) US-6 at Harrison St. BS1 11/2/2021 Decision sent to Contractor - Review Complete 0
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32222 MISC-81-3(1057) Jct. US-81/N-91 PS1 SS1 CD1 7/8/2020 Decision sent to Contractor - Review Complete 21
31883 BRO-7071(9) Monroe Southwest SS1 7/9/2020 Decision sent to Contractor - Review Complete 33
31923 STP-84-5(110) Verdigre - Center BS2 8/3/2020 Decision sent to Contractor - Review Complete 8
32309 NH-75-4(114) Winnebago - Homer WS1 8/3/2020 Decision sent to Contractor - Review Complete 9
31883 BRO-7071(9) Monroe Southwest BS1 9/18/2020 Decision sent to Contractor - Review Complete 12
32257 STP-75-3 (122) Tekamah North PS2 SS2 CD2 9/22/2020 Decision sent to Contractor - Review Complete 0

32125A STP-98-5 (108) Pierce East Levee Bridge CD1 10/27/2020 Decision sent to Contractor - Review Complete 1
31510 STP-14-4(109) Niobrara South Bridge BS1 1/14/2021 Decision sent to Contractor - Review Complete 55
32285 STP-75-3(123) Tekamah South PS1 SS1 CD1 1/14/2021 Decision sent to Contractor - Review Complete 43
32127 STP-59-5(108) Jct N-121 West PS1 SS1 CD1 1/26/2021 Decision sent to Contractor - Review Complete 7
31510 STP-14-4(109) Niobrara South Bridge CD1 1/28/2021 Decision sent to Contractor - Review Complete 52
32238 STP-9-4(118) E. Jct. US-20 - N-12 BS1 2/2/2021 Decision sent to Contractor - Review Complete 23
32280 STP-121-4(113) Crofton North BS1 2/2/2021 Decision sent to Contractor - Review Complete 36
32280 STP-121-4(113) Crofton North BS2 3/3/2021 Decision sent to Contractor - Review Complete 16
32137 NH-20-6(110) North of Dixon - South of Martinsburg WS1 3/5/2021 Decision sent to Contractor - Review Complete 10
32280 STP-121-4(113) Crofton North WS1 3/5/2021 Decision sent to Contractor - Review Complete 10
32238 STP-9-4(118) E. Jct. US-20 - N-12 WS1 3/5/2021 Decision sent to Contractor - Review Complete 10
32287 NH-30-5(135) Columbus East & North PS1 SS1 CD1 3/10/2021 Decision sent to Contractor - Review Complete 9
32127 STP-59-5(108) Jct N-121 West BS1 3/11/2021 Decision sent to Contractor - Review Complete 13
32137 NH-20-6(110) North of Dixon - South of Martinsburg PS1 SS1 CD1 3/11/2021 Decision sent to Contractor - Review Complete 0
32137 NH-20-6(110) North of Dixon - South of Martinsburg BS1 3/12/2021 Decision sent to Contractor - Review Complete 4
32285 STP-75-3(123) Tekamah South BS1 3/15/2021 Decision sent to Contractor - Review Complete 1
32137 NH-20-6(110) North of Dixon - South of Martinsburg BS2 3/19/2021 Decision sent to Contractor - Review Complete 0
32287 NH-30-5(135) Columbus East & North BS1 3/19/2021 Decision sent to Contractor - Review Complete 12

32280A STP-121-4(113) Crofton North PS1 SS1 CD1 3/22/2021 Decision sent to Contractor - Review Complete 3
32220 NH-275-6(143) Wisner Southeast Bridges WS1 3/24/2021 Decision sent to Contractor - Review Complete 13
32283 STP-13-4(112) Pierce Northwest PS1 SS1 CD1 3/30/2021 Decision sent to Contractor - Review Complete 36
32220 NH-275-6(143) Wisner Southeast Bridges BS1 4/2/2021 Decision sent to Contractor - Review Complete 4
32275 NH-129-1(30 South Sioux City Bridges WS1 4/6/2021 Decision sent to Contractor - Review Complete 29
32137 NH-20-6(110) North of Dixon - South of Martinsburg WS2 4/8/2021 Decision sent to Contractor - Review Complete 41
32287 NH-30-5(135) Columbus East & North CD2 4/9/2021 Decision sent to Contractor - Review Complete 18
32275 NH-129-1(30) South Sioux City Bridges BS1 6/14/2021 Decision sent to Contractor - Review Complete 23
32312 STP-D3(107) Norfolk NE Bridges BS1 7/6/2021 Decision sent to Contractor - Review Complete 23
32280 STP-121-4(113) Crofton North WS2 7/9/2021 Decision sent to Contractor - Review Complete 24
32312 STP-D3(107) Norfolk NE Bridges BS2 8/6/2021 Decision sent to Contractor - Review Complete 19
32312 STP-D3(107) Norfolk NE Bridges BS3 8/10/2021 Decision sent to Contractor - Review Complete 15
32181 ER-2915(3) Battle Creek North BS1 8/13/2021 Decision sent to Contractor - Review Complete 19
32181 ER-2915(3) Battle Creek North BS2 8/13/2021 Decision sent to Contractor - Review Complete 45
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32181 ER-2915(3) Battle Creek North WS1 8/13/2021 Decision sent to Contractor - Review Complete 18
32312 STP-D3(107) Norfolk NE Bridges SS1 8/19/2021 Decision sent to Contractor - Review Complete 14
32280 STP-121-4(113) Crofton North BS3 9/16/2021 Decision sent to Contractor - Review Complete 14
31677 NH-20-5(112) US-81 To Belden  PS1 SS1 CD1 11/2/2021 Decision sent to Contractor - Review Complete 3
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42765 STP-L10D(104) Shelton Link BS1 7/8/2020 Decision sent to Contractor - Review Complete 0
42785 NH-81-2(146) Osceola East and West BS1 7/9/2020 Decision sent to Contractor - Review Complete 18
42710 STP-L10C(103) Gibbon Link BS2 7/9/2020 Decision sent to Contractor - Review Complete 21
42785 NH-81-2(146) Osceola East and West WS1 7/27/2020 Decision sent to Contractor - Review Complete 7
42732 NH-80-7(161) Aurora East and West PS1 SS1 CD1 8/11/2020 Decision sent to Contractor - Review Complete 10
42789 HSIP-81-1(122) Geneva North BS1 9/8/2020 Decision sent to Contractor - Review Complete 8
42821 STP-66-5(107) Polk East BS1 10/1/2020 Decision sent to Contractor - Review Complete 29
42610 STP-6-5(114) Harvard - Sutton PS1 SS1 CD1 11/9/2020 Decision sent to Contractor - Review Complete 11
42774 STP-6-5(115) Fairmont West Interchange PS1 SS1 CD1 1/15/2021 Decision sent to Contractor - Review Complete 12
42774 STP-6-5(115) Fairmont West Interchange PS2 SS2 CD2 1/15/2021 Decision sent to Contractor - Review Complete 48

42564A STP-34-5(117) York West PS1 SS1 CD1 1/15/2021 Decision sent to Contractor - Review Complete 21
42732 NH-80-7(161) Aurora East and West PS2 SS2 CD2 1/15/2021 Decision sent to Contractor - Review Complete 48
42841 NH-80-7(166) Hampton - Henderson PS1 SS1 CD1 1/15/2021 Decision sent to Contractor - Review Complete 48
42795 NH-80-6(114) Shelton - Wood River PS1 SS1 CD1 1/18/2021 Decision sent to Contractor - Review Complete 31

M40034 M40034 District 4 Grading BS1 1/18/2021 Decision sent to Contractor - Review Complete 31
42867 STP-74-5(114) Fillmore/Saline County Line West SS1 CD1 3/1/2021 Decision sent to Contractor - Review Complete 30
42868 STP-14-3(120) Fullerton North BS1 3/4/2021 Decision sent to Contractor - Review Complete 20
42610 STP-6-5(114) Harvard - Sutton BS1 3/5/2021 Decision sent to Contractor - Review Complete 17
42732 NH-80-7(161) Aurora East and West BS1 3/22/2021 Decision sent to Contractor - Review Complete 15
42732 NH-80-7(161) Aurora East and West BS2 3/22/2021 Decision sent to Contractor - Review Complete 15

42564A STP-34-5(117) York West BS1 3/26/2021 Decision sent to Contractor - Review Complete 5
42795 NH-80-6(114) Shelton - Wood River BS1 3/26/2021 Decision sent to Contractor - Review Complete 68
42781 STP-30-4(161) Gibbon - Shelton BS1 3/26/2021 Decision sent to Contractor - Review Complete 14
42788 NH-6-4(129) US-6 and US-34 In Hastings BS1 WS1 CD1 4/27/2021 Decision sent to Contractor - Review Complete 29
42781 STP-30-4(161) Gibbon - Shelton PS1 SS1 CD1 4/30/2021 Decision sent to Contractor - Review Complete 26
42795 NH-80-6(114) Shelton - Wood River PS2 SS2 CD2 4/30/2021 Decision sent to Contractor - Review Complete 26
42788 NH-6-4(129) US-6 and US-34 In Hastings WS2 5/12/2021 Decision sent to Contractor - Review Complete 20
42868 STP-14-3(120) Fullerton North CD1 5/26/2021 Decision sent to Contractor - Review Complete 13
42822 STP-69-2(105) Gresham North and South BS1 6/10/2021 Decision sent to Contractor - Review Complete 27
42822 STP-69-2(105) Gresham North and South BS2 7/14/2021 Decision sent to Contractor - Review Complete 47
42867 STP-74-5(114) Fillmore/Saline County Line West WS1 8/11/2021 Decision sent to Contractor - Review Complete 19
42774 STP-6-5(115) Fairmont West Interchange BS1 8/17/2021 Decision sent to Contractor - Review Complete 15
42867 STP-74-5(114) Fillmore/Saline County Line West BS1 9/20/2021 Decision sent to Contractor - Review Complete 7
42822 STP-69-2(105) Gresham North and South PS1 SS1 CD1 10/19/2021 Decision sent to Contractor - Review Complete 9
42841 NH-80-7(166) Hampton - Henderson BS1 Request Withdrawn by the Contractor Withdrawn by Contractor
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51512 ENH-79(42) Scottsbluff Monument Valley Pathway North BS2 7/29/2020 Decision sent to Contractor - Review Complete 20
51603 NH-80-1(201) Bushnell Interchange-West Kimball SS1 7/30/2020 Decision sent to Contractor - Review Complete 6
51302 STP-L17J(107) Sidney Link PS1 10/27/2020 Decision sent to Contractor - Review Complete 35
51541 STP-27-4(109) In Gordon & South PS1 SS1 CD1 1/25/2021 Decision sent to Contractor - Review Complete 91
51392 STP-92-1(124) Wyoming State Line East PS1 SS1 CD1 2/5/2021 Decision sent to Contractor - Review Complete 14

51399A NH-2-1(126) Cody Ave. East, Alliance PS1 SS1 CD1 2/5/2021 Decision sent to Contractor - Review Complete 14
51541 STP-27-4(109) In Gordon & South BS1 2/5/2021 Decision sent to Contractor - Review Complete 14
51550 STP-30-1(137) Potter East and West PS1 SS1 CD1 2/10/2021 Decision sent to Contractor - Review Complete 33
51443 DPS-385-3(119) L62A North PS1 SS1 CD1 2/11/2021 Decision sent to Contractor - Review Complete 34
51443 DPS-385-3(119) L62A North BS1 PS2 SS2 CD2 2/16/2021 Decision sent to Contractor - Review Complete 36
51302 STP-L17J(107) Sidney Link PS2 2/22/2021 Decision sent to Contractor - Review Complete 16
51621 SRR-83(23) Fort Robinson State Park SS1 4/7/2021 Decision sent to Contractor - Review Complete 19
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61594 STP-30-2(147) Maxwell - Brady PS5 SS5 CD5 7/8/2020 Decision sent to Contractor - Review Complete 14
61594 STP-30-2(147) Maxwell - Brady BS1 7/30/2020 Decision sent to Contractor - Review Complete 25
61647 STP-21-2(118) Lexington North BS1 9/2/2020 Decision sent to Contractor - Review Complete 8
60942 STP-183-3(112) Ansley Viaduct PS1 SS1 9/24/2020 Decision sent to Contractor - Review Complete 7
61647 STP-21-2(118) Lexington North CD1 10/7/2020 Decision sent to Contractor - Review Complete 16
61561 NH-2-2(117) Hyannis - Whitman BS2 11/20/2020 Decision sent to Contractor - Review Complete 14
61605 STP-21-2(114) Eustis - Cozad PS1 SS1 CD1 11/20/2020 Decision sent to Contractor - Review Complete 18
61647 STP-21-2(118) Lexington North PS1 SS1 CD2 11/20/2020 Decision sent to Contractor - Review Complete 18
61597 STP-21-3(105) Oconto North and South PS1 SS1 CD1 11/20/2020 Decision sent to Contractor - Review Complete 18
61565 NH-STP-80-3(152) Brule - Ogallala PS1 11/24/2020 Decision sent to Contractor - Review Complete 59
61565 NH-STP-80-3(152) Brule - Ogallala SS1 11/24/2020 Decision sent to Contractor - Review Complete 6
61565 NH-STP-80-3(152) Brule - Ogallala SS2 11/24/2020 Decision sent to Contractor - Review Complete 13
61565 NH-STP-80-3(152) Brule - Ogallala PS2 12/22/2020 Decision sent to Contractor - Review Complete 79
60823 STP-97-3(102) Tryon - Mullen BS1 2/3/2021 Request Withdrawn by the Contractor Withdrawn by Contractor
61615 NH-2-2(121) Halsey West and East PS1 SS1 CD1 2/10/2021 Decision sent to Contractor - Review Complete 33
61615 NH-2-2(121) Halsey West and East BS1 2/10/2021 Decision sent to Contractor - Review Complete 55
61597 STP-21-3(105) Oconto North and South BS1 2/26/2021 Decision sent to Contractor - Review Complete 26
61605 STP-21-2(114) Eustis - Cozad BS1 WS1 3/17/2021 Decision sent to Contractor - Review Complete 2
61605 STP-21-2(114) Eustis - Cozad BS2 WS2 3/17/2021 Decision sent to Contractor - Review Complete 5
60823 STP-97-3(102) Tryon - Mullen PS1 3/19/2021 Decision sent to Contractor - Review Complete 3
60823 STP-97-3(102) Tryon - Mullen SS1 3/19/2021 Decision sent to Contractor - Review Complete 3
60823 STP-97-3(102) Tryon - Mullen BS2 3/23/2021 Decision sent to Contractor - Review Complete 8
61515 STP-70-3(108) Westerville East BS1 5/11/2021 Decision sent to Contractor - Review Complete 23
61647 STP-21-2(118) Lexington North SS2 6/3/2021 Decision sent to Contractor - Review Complete 25
61683 SRR-51(63) Lake McConaughy CD1 10/5/2021 Decision sent to Contractor - Review Complete 20
61683 SRR-51(63) Lake McConaughy BS1 10/7/2021 Decision sent to Contractor - Review Complete 7
61683 SRR-51(63) Lake McConaughy BS2 10/9/2021 Decision sent to Contractor - Review Complete 27
61561 NH-2-2(117) Hyannis - Whitman BS1 Request Withdrawn by the Contractor Withdrawn by Contractor
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71192 NH-83-1(118) Frazier Creek North & South SS2 9/2/2020 Decision sent to Contractor - Review Complete 7
71018 HSIP-1315(11) Benkelman Northeast WS1 10/2/2020 Decision sent to Contractor - Review Complete 14
71189 NH-183-1(118) Holdrege South BS1 10/7/2020 Decision sent to Contractor - Review Complete 23
70510 STP-10-1(104) Franklin South BS1 10/9/2020 Decision sent to Contractor - Review Complete 35
70510 STP-10-1(104) Franklin South BS2 10/9/2020 Decision sent to Contractor - Review Complete 52
70510 STP-10-1(104) Franklin South BS3 10/9/2020 Decision sent to Contractor - Review Complete 52
70510 STP-10-1(104) Franklin South PS1 SS1 CD1 12/2/2020 Decision sent to Contractor - Review Complete 0
70850 STP-46-1(105) Oxford North PS1 SS1 CD1 12/2/2020 Decision sent to Contractor - Review Complete 0
71189 NH-183-1(118) Holdrege South PS1 SS1 CD1 12/2/2020 Decision sent to Contractor - Review Complete 0
71183 STP-61-2(114) Chase/Perkins Co Line North  PS1 SS1 CD1 2/24/2021 Decision sent to Contractor - Review Complete 23
71182 STP-25-1(111) Trenton North  BS1 3/8/2021 Decision sent to Contractor - Review Complete 32
71245 AFE-G026 District 7 - Districtwide Paint Striping SS1 3/23/2021 Decision sent to Contractor - Review Complete 15
71245 AFE-G026 District 7 - Districtwide Paint Striping SS2 3/23/2021 Decision sent to Contractor - Review Complete 16
71245 AFE-G026 District 7 - Districtwide Paint Striping SS3 3/23/2021 Decision sent to Contractor - Review Complete 15
71182 STP-25-1(111) Trenton North  PS1 3/30/2021 Decision sent to Contractor - Review Complete 7

70639A STP-89-3(111) Orleans South Bridges BS1 7/1/2021 Decision sent to Contractor - Review Complete 34
70639A STP-89-3(111) Orleans South Bridges BS2 7/1/2021 Decision sent to Contractor - Review Complete 34
71189 NH-183-1(118) Holdrege South SS1 7/28/2021 Decision sent to Contractor - Review Complete 6
71171 NH-6-3(127) Arapahoe West Bridge BS1 8/25/2021 Decision sent to Contractor - Review Complete 7
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80866 STP-96-3(101) US-183 Southeast BS1 7/7/2020 Decision sent to Contractor - Review Complete 7
80640 STP-61-4(107) Snake River North & South BS1 7/23/2020 Decision sent to Contractor - Review Complete 42
80640 STP-61-4(107) Snake River North & South BS2 7/23/2020 Decision sent to Contractor - Review Complete 26
80640 STP-61-4(107) Snake River North & South BS3 7/23/2020 Decision sent to Contractor - Review Complete 26
81020 STP-7-4(119) Niobrara River South BS1 WS1 8/10/2020 Decision sent to Contractor - Review Complete 8
81041 ER-2115(6) Naper South PS1 9/23/2020 Decision sent to Contractor - Review Complete 14
81041 ER-2115(6) Naper South BS1 12/2/2020 Decision sent to Contractor - Review Complete 28
80640 STP-61-4(107) Snake River North & South PS1 SS1 CD1 1/25/2021 Decision sent to Contractor - Review Complete 31
81002 STP-61-4(116) Snake River - Niobrara River PS1 SS1 CD1 1/25/2021 Decision sent to Contractor - Review Complete 31
80902 STP-7-3(103) Brewster North BS1 2/1/2021 Decision sent to Contractor - Review Complete 30
81002 STP-61-4(116) Snake River - Niobrara River BS1 2/24/2021 Decision sent to Contractor - Review Complete 23
81002 STP-61-4(116) Snake River - Niobrara River BS2 3/2/2021 Decision sent to Contractor - Review Complete 17
81041 ER-2115(6) Naper South BS5 3/8/2021 Decision sent to Contractor - Review Complete 8
81041 ER-2115(6) Naper South BS2 3/9/2021 Decision sent to Contractor - Review Complete 13
81041 ER-2115(6) Naper South BS3 3/9/2021 Decision sent to Contractor - Review Complete 13
81041 ER-2115(6) Naper South BS4 3/9/2021 Decision sent to Contractor - Review Complete 13
80902 STP-7-3(103) Brewster North BS2 3/11/2021 Decision sent to Contractor - Review Complete 20
80864 NH-281-4(124) E Jct US-20 South In O'Neill SS1 5/4/2021 Decision sent to Contractor - Review Complete 22
80993 STP-183-4(117) Rose North SS1 7/6/2021 Decision sent to Contractor - Review Complete 55
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